

Task Name	Assigned To	Start Date	End Date	Due For
Project plan second draft	All members	10/30/2015	11/11/2015	Class
Prototype hardware designs	Yidong	10/10/2015	11/16/2015	Dr. Daniels
Prototype software designs	Branden, Jonathan	10/10/2015	11/16/2015	Dr. Daniels
Hardware version 1 prototype	Yidong	11/30/2015	12/18/2015	Dr. Daniels
Software version 1 prototype	Branden, Jonathan	11/30/2015	12/18/2015	Dr. Daniels
Design/Plan Final	All members	11/30/2015	12/3/2015	Class
Final presentation	All members	11/4/2015	12/7/2015	Class
Prototype testing	Branden, Jonathan	1/11/2016	1/22/2016	Dr. Daniels
Report of prototype testing	Branden, Jonathan	1/22/2016	1/25/2016	Dr. Daniels
Document redesign	All members	1/25/2016	2/5/2016	Dr. Daniels
Design redesign	All members	1/25/2016	2/5/2016	Dr. Daniels
Prototype version 2	All members	2/5/2016	2/19/2016	Dr. Daniels
Reports of prototype testing	Branden, Jonathan	2/19/2016	2/22/2016	Dr. Daniels
Final Product	All members	2/22/2016	3/14/2016	Dr. Daniels
Production	All members	3/14/2016	5/1/2016	Dr. Daniels
Documentation	Branden, Jonathan	3/14/2016	5/1/2016	Dr. Daniels
Setup procedures	All members	3/14/2016	5/1/2016	Dr. Daniels
Installation	Yidong	3/14/2016	5/1/2016	Dr. Daniels
IDE integration/creation	All members	3/14/2016	5/1/2016	Dr. Daniels
Cleanup	All members	3/14/2016	5/1/2016	Dr. Daniels
Presentations	All members	2/22/2016	5/1/2016	Class