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Week 18 (2/9/16 – 2/15/16) 

May1624 ­­ Programmable Wireless Sensor Package for CprE Education  

Advisor/Client:​ Dr. Thomas Daniels 

 

Team Members ­­ Roles: 
Yidong Liu – Team Leader 

Xinian Bo – Team Webmaster 

Niklas Jorve – Team Communication Leader 

Branden Sammons – Key Concept Holder, Secretary 

Jonathan Krueger – Key Concept Holder, Manager 

 

Weekly Summary: 

This week we kept on our schedule of trying to build the PCB. We worked with Dr. 
Daniels during the week and figured out that we were having SPI issues with the 
microcontroller. We have ordered level shifters to correct for this issue. We also worked 
on the design of the PCB and the firmware that we will be loading onto the Edison. 

 

Weekly Accomplishments: 

1. Solved key issue with SPI functionality 
2. Worked on adding new components to PCB design 
3. Worked on figuring out firmware issue for Bluetooth 

 

Advisor Meeting (2/10/16): 

Duration:​ 3 Hours 

Members Attending: ​Niklas Jorve, Jonathan Krueger, Branden Sammons 

Notes:​ During this advisor meeting we met with Dr. Daniels in the lab to figure out the issues we were 
having with the SPI. We figured out that the voltage output for the logic was 1.8V and it needed to be 
between 3‐5V for the Edison to read it properly. We ordered level shifters that will help us step up the 
voltage for the logic. 

 



Group Lab Meeting (2/10/16): 

Duration:​ 3 Hours 

Members Attending: ​Niklas Jorve, Yidong Liu, Jonathan Krueger, Branden Sammons, Xinian Bo 

Notes:​ During our group lab meeting we worked on figuring out the wiring for the ADC/DAC chip, 
worked on the bluetooth firmware for the Edison, and worked on implementing button functionality 
with interrupts. 

 

Plans for Next Week:  

1. Get SPI working with level shifters 
2. Work on sending bluetooth messages and properly receiving them 

 

Individual Contributions: 

Niklas Jorve  Worked on weekly report, attended meetings, worked on interrupt 
programming 

Yidong Liu  attended meetings, worked on power supply circuit 

Branden Sammons  Attended Meetings, Worked on SPI communication 

Jonathan Krueger  Attended meetings, worked on SPI communication, worked on 
bluetooth, worked on edison side structure 

Xinian Bo  Attened meetings. Pin connection, and power supply. 

 

 

 

Project Contributions: 

Member  Project Time this week (hours)  Total Project Time (hours) 

Niklas Jorve  8  101 

Yidong Liu  8  97 

Branden Sammons  9  82 

Jonathan Krueger  12  114 

Xinian Bo  9  81 



 

 


